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Date: 5/12/2019 

Reporting Period: 5/8/19  5/12/19 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2019 Start Date: 5/4/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant
in Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous
adjacent buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The
incident has left 4 dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving
industries including: personal  care, chemical manufacturing, dental & medical, mold making, electronic
encapsulation, adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and
stored at the facility include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane
(product name SF350). Plant representatives also stated that small quantities of toluene, isopropyl alcohol,
acetone, phosphoric acid, acetic acid, and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring
downwind of the incident to support WFD. An EPA OSC and START contractors arrived on scene at
approximately 0345 hours and to support WFD and LCHD with downwind air monitoring. Throughout the
early morning hours and into the midday of 5/4/19, EPA and START conducted air monitoring with a
MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which included an elementary
school, daycare, church, apartment buildings (west of the Site), and adjacent business; no elevated
readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
WFD and Illinois Fire Marshall have control of the Site, as the search remains ongoing for the 1
unaccounted for employees, who are presumed dead. Once the recovery of the bodies has been completed,
Site cleanup operations can commence. The cause of the explosion is still under investigation as of 5/7/19,
and investigators state that it could take up to a month to pinpoint the cause of the explosion. 

2.1.2 Response Actions to Date
5/4/19  5/5/19
Throughout the early morning hours and into the midday of 5/4/19, EPA and START conducted air
monitoring with a MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which
included an elementary school, daycare, church, apartment buildings (west of the Site), and adjacent
business; no elevated readings were detected. WFD established perimeter air monitoring with AreaRae's at
the Site while fighting the fire. When WFD demobilized from the Site, they were not observing any elevated
readings from their instruments. 

Efforts were made initially to try and contain fire suppression water in a detention basin along Sunset
Avenue; however, the fire suppression water overwhelmed containment measures and entered the storm
drain system at some point during the night. The storm drain system flows west with eventual outfall to the
Des Plaines River. EPA and START collected a sample of fire suppression water where available near the
detention basin located along Sunset Avenue. An additional sample of fire suppression water was collected
from a ditch area located just east of the facility. START conducted reconnaissance of the storm drain
system to determine if the water daylights anywhere prior to the Des Plaines River. START surveyed an
area west of the intersection of Sunset Avenue and North Delany Road where it was believed that the storm
drain outfalls to a creek. START was not able to find this outfall. They further searched this undeveloped
area/field and did notice some standing water/ponding water, but this water appeared to be rain water from
the heavy rains that occurred earlier in the week. 

EPA was able to meet with the Facility's CEO on the afternoon of 5/4/19. EPA issued a Notice of Federal
Interest to AB Specialty Silicones, LLC to ensure that appropriate actions are taken to address threatened
releases of hazardous substances from the Site. AB Specialty Silicones, LLC has agreed to: 1) fence and
secure the Site throughout cleanup process; 2) protect work safety, public safety, and the environment
throughout the cleanup process including procurement of the appropriately trained contractors to prepare
plans and conduct the work; 3) cleanup any hazardous substances released or threatening  release and
package for appropriate off site disposal; 4) protect storm drains from any run off from the Site; 5)
coordinate the cleaning of storm sewers with the City of Waukegan. AB Specialty Silicones, LLC also
provided EPA Consent for Access verbally during this meeting. 

5/6/19  5/7/19
The Site remains under the control of the Coroner and Fire Marshall as the search for the final unaccounted
for employee remains ongoing. Site response work remains focused on mitigation of any storm water run off
and preparation for response and removal operations once the Site is released back to the PRP. 

The PRP's contractor continues to manage any storm water run off from the site on a 24hour basis. EPA
coordinated discussions between City of Waukegan Public Works and LCSMC to ensure proper cleaning of
storm sewers impacted by fire suppression water. Cleaning of City of Waukegan storm sewers was
completed on 5/7/19, and cleaning of the LCSMC storm sewers is underway and will continue on 5/8/19.
Additionally, the PRP's contractor has made arrangement to remove potentially contaminated soils and
vegetation from the detention basin where fire suppression water was initially contained. The soil will be
containerized into rolloff containers and will be sampled for waste classification. 

On 5/7/19, EPA OSC met with representatives from OSHA and CSB. During the OSHA and CSB
investigation, EPA will continue to have access to the Site to direct and conduct response actions to
mitigate releases or threatened releases of hazardous substances. 

EPA facilitated site visits with IEPA Office of Emergency Response and Bureau of Water on 5/7/19.
Discussions focused on site status updates, storm sewer cleaning progress, and additional downstream
reconnaissance of potential impacts of fire suppression water near Osprey Lake and the Des Plaines River.
A light sheen was discovered on Osprey Lake near a pedestrian foot bridge; absorbent boom was deployed
to this area by the PRP's contractor. No other evidence of sheening, bank damage/staining or deceased
fish/aquatic life was observed. 

The PRP has retained the services of an environmental consultant to assist with the preparation of all
associated plans (Health & Safety Plan, Work Plan, Air Monitoring, Sampling and Analysis Plan, and any
other reports requested). The PRP's counsel is setting up a electronic database, which the EPA will be able
to access the plant's chemical inventory, plant schematics and all SDSs, and has committed that the
database will be accessible on 5/8/19.

5/8/19  5/12/19
Work continued to focus on the assessment and cleanup of fire suppression water impacts. A berm was
constructed along the northern and western boundaries of the facility to help contain rain water runoff, storm
sewer were cleaned, and a parking lot/driveway impacted by the incident with obvious staining/sheening
was pressure washed. Worked in the drainage ditch along the north side of Sunset Avenue continued
throughout the reporting period. Two underflow dams were constructed, hard and soft boom sets were
placed along the ditch with daily monitoring with replacement and sheen/free product skimming as needed. 

Continued reconnaissance of the area west of the intersection of Sunset Avenue and N. Delaney Road
discovered the outfall of the storm sewer system affected by fire suppression water. Sheen and potential
silicone product was discovered along the drainage ditch and the wetlands area leading to Osprey Lake,
and a few dead fish were observed in the wetlands. Sheen was also observed on Osprey Lake. The PRP's
contractors placed hard boom along the drainage ditch and in Osprey Lake and set up a recovery point on
Osprey Lake. Difficulties have been encountered while attempting to set boom along at the confluence of
the wetlands and Osprey Lake; additional equipment is anticipated to arrive on 5/13/19, so that this task
can be completed. 

START conducted water quality monitoring with a YSI meter at multiple locations along the drainage ditch
west of the intersection of Sunset Avenue and N. Delaney Road; dissolved oxygen readings were all around
11 mg/L. Additional water quality monitoring is planned in the wetlands area west of the drainage ditch. 

On 5/9/19, the Site was released back to the PRP from the Coroner and Waukegan Fire Marshall, as the
search and recovery effort was concluded. A structural engineer conducted an assessment of the
warehouse portion of the facility on 5/10/19; the results of the assessment will be available on 5/13/19, and
the PRP's contractors will finalize their HASP and Work Plan to conduct the removal of hazardous
substances. It is anticipated that removal activities at the facility will commence on 5/14/19 or 5/15/19. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

No information available at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $15,000.00 $10,000.00 $5,000.00 33.33%

Intramural Costs

Total Site Costs $15,000.00 $10,000.00 $5,000.00 33.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

5/4/19
U.S. EPA  1
START  2

5/5/19  5/7/19
U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CSB: Chemical Safety Board
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: milligrams per liter
OSC: OnScene Coordinator
POLREP: Pollution Report: 
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly on Monday mornings. 

7. Situational Reference Materials

No information available at this time.
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1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant
in Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous
adjacent buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The
incident has left 4 dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving
industries including: personal  care, chemical manufacturing, dental & medical, mold making, electronic
encapsulation, adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and
stored at the facility include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane
(product name SF350). Plant representatives also stated that small quantities of toluene, isopropyl alcohol,
acetone, phosphoric acid, acetic acid, and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring
downwind of the incident to support WFD. An EPA OSC and START contractors arrived on scene at
approximately 0345 hours and to support WFD and LCHD with downwind air monitoring. Throughout the
early morning hours and into the midday of 5/4/19, EPA and START conducted air monitoring with a
MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which included an elementary
school, daycare, church, apartment buildings (west of the Site), and adjacent business; no elevated
readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
WFD and Illinois Fire Marshall have control of the Site, as the search remains ongoing for the 1
unaccounted for employees, who are presumed dead. Once the recovery of the bodies has been completed,
Site cleanup operations can commence. The cause of the explosion is still under investigation as of 5/7/19,
and investigators state that it could take up to a month to pinpoint the cause of the explosion. 

2.1.2 Response Actions to Date
5/4/19  5/5/19
Throughout the early morning hours and into the midday of 5/4/19, EPA and START conducted air
monitoring with a MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which
included an elementary school, daycare, church, apartment buildings (west of the Site), and adjacent
business; no elevated readings were detected. WFD established perimeter air monitoring with AreaRae's at
the Site while fighting the fire. When WFD demobilized from the Site, they were not observing any elevated
readings from their instruments. 

Efforts were made initially to try and contain fire suppression water in a detention basin along Sunset
Avenue; however, the fire suppression water overwhelmed containment measures and entered the storm
drain system at some point during the night. The storm drain system flows west with eventual outfall to the
Des Plaines River. EPA and START collected a sample of fire suppression water where available near the
detention basin located along Sunset Avenue. An additional sample of fire suppression water was collected
from a ditch area located just east of the facility. START conducted reconnaissance of the storm drain
system to determine if the water daylights anywhere prior to the Des Plaines River. START surveyed an
area west of the intersection of Sunset Avenue and North Delany Road where it was believed that the storm
drain outfalls to a creek. START was not able to find this outfall. They further searched this undeveloped
area/field and did notice some standing water/ponding water, but this water appeared to be rain water from
the heavy rains that occurred earlier in the week. 

EPA was able to meet with the Facility's CEO on the afternoon of 5/4/19. EPA issued a Notice of Federal
Interest to AB Specialty Silicones, LLC to ensure that appropriate actions are taken to address threatened
releases of hazardous substances from the Site. AB Specialty Silicones, LLC has agreed to: 1) fence and
secure the Site throughout cleanup process; 2) protect work safety, public safety, and the environment
throughout the cleanup process including procurement of the appropriately trained contractors to prepare
plans and conduct the work; 3) cleanup any hazardous substances released or threatening  release and
package for appropriate off site disposal; 4) protect storm drains from any run off from the Site; 5)
coordinate the cleaning of storm sewers with the City of Waukegan. AB Specialty Silicones, LLC also
provided EPA Consent for Access verbally during this meeting. 

5/6/19  5/7/19
The Site remains under the control of the Coroner and Fire Marshall as the search for the final unaccounted
for employee remains ongoing. Site response work remains focused on mitigation of any storm water run off
and preparation for response and removal operations once the Site is released back to the PRP. 

The PRP's contractor continues to manage any storm water run off from the site on a 24hour basis. EPA
coordinated discussions between City of Waukegan Public Works and LCSMC to ensure proper cleaning of
storm sewers impacted by fire suppression water. Cleaning of City of Waukegan storm sewers was
completed on 5/7/19, and cleaning of the LCSMC storm sewers is underway and will continue on 5/8/19.
Additionally, the PRP's contractor has made arrangement to remove potentially contaminated soils and
vegetation from the detention basin where fire suppression water was initially contained. The soil will be
containerized into rolloff containers and will be sampled for waste classification. 

On 5/7/19, EPA OSC met with representatives from OSHA and CSB. During the OSHA and CSB
investigation, EPA will continue to have access to the Site to direct and conduct response actions to
mitigate releases or threatened releases of hazardous substances. 

EPA facilitated site visits with IEPA Office of Emergency Response and Bureau of Water on 5/7/19.
Discussions focused on site status updates, storm sewer cleaning progress, and additional downstream
reconnaissance of potential impacts of fire suppression water near Osprey Lake and the Des Plaines River.
A light sheen was discovered on Osprey Lake near a pedestrian foot bridge; absorbent boom was deployed
to this area by the PRP's contractor. No other evidence of sheening, bank damage/staining or deceased
fish/aquatic life was observed. 

The PRP has retained the services of an environmental consultant to assist with the preparation of all
associated plans (Health & Safety Plan, Work Plan, Air Monitoring, Sampling and Analysis Plan, and any
other reports requested). The PRP's counsel is setting up a electronic database, which the EPA will be able
to access the plant's chemical inventory, plant schematics and all SDSs, and has committed that the
database will be accessible on 5/8/19.

5/8/19  5/12/19
Work continued to focus on the assessment and cleanup of fire suppression water impacts. A berm was
constructed along the northern and western boundaries of the facility to help contain rain water runoff, storm
sewer were cleaned, and a parking lot/driveway impacted by the incident with obvious staining/sheening
was pressure washed. Worked in the drainage ditch along the north side of Sunset Avenue continued
throughout the reporting period. Two underflow dams were constructed, hard and soft boom sets were
placed along the ditch with daily monitoring with replacement and sheen/free product skimming as needed. 

Continued reconnaissance of the area west of the intersection of Sunset Avenue and N. Delaney Road
discovered the outfall of the storm sewer system affected by fire suppression water. Sheen and potential
silicone product was discovered along the drainage ditch and the wetlands area leading to Osprey Lake,
and a few dead fish were observed in the wetlands. Sheen was also observed on Osprey Lake. The PRP's
contractors placed hard boom along the drainage ditch and in Osprey Lake and set up a recovery point on
Osprey Lake. Difficulties have been encountered while attempting to set boom along at the confluence of
the wetlands and Osprey Lake; additional equipment is anticipated to arrive on 5/13/19, so that this task
can be completed. 

START conducted water quality monitoring with a YSI meter at multiple locations along the drainage ditch
west of the intersection of Sunset Avenue and N. Delaney Road; dissolved oxygen readings were all around
11 mg/L. Additional water quality monitoring is planned in the wetlands area west of the drainage ditch. 

On 5/9/19, the Site was released back to the PRP from the Coroner and Waukegan Fire Marshall, as the
search and recovery effort was concluded. A structural engineer conducted an assessment of the
warehouse portion of the facility on 5/10/19; the results of the assessment will be available on 5/13/19, and
the PRP's contractors will finalize their HASP and Work Plan to conduct the removal of hazardous
substances. It is anticipated that removal activities at the facility will commence on 5/14/19 or 5/15/19. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

No information available at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $15,000.00 $10,000.00 $5,000.00 33.33%

Intramural Costs

Total Site Costs $15,000.00 $10,000.00 $5,000.00 33.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

5/4/19
U.S. EPA  1
START  2

5/5/19  5/7/19
U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CSB: Chemical Safety Board
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: milligrams per liter
OSC: OnScene Coordinator
POLREP: Pollution Report: 
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly on Monday mornings. 

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

AB Specialty Silicones Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress POLREP
AB Specialty Silicones Fire

Waukegan, IL 
Latitude: 42.3929181 Longitude: 87.8938617 

To: Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Steve Ridenour, U.S. EPA
Chuck Curtis, Illinois EPA

From: Dan Haag, OnScene Coordinator 

Date: 5/12/2019 

Reporting Period: 5/8/19  5/12/19 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2019 Start Date: 5/4/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant
in Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous
adjacent buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The
incident has left 4 dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving
industries including: personal  care, chemical manufacturing, dental & medical, mold making, electronic
encapsulation, adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and
stored at the facility include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane
(product name SF350). Plant representatives also stated that small quantities of toluene, isopropyl alcohol,
acetone, phosphoric acid, acetic acid, and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring
downwind of the incident to support WFD. An EPA OSC and START contractors arrived on scene at
approximately 0345 hours and to support WFD and LCHD with downwind air monitoring. Throughout the
early morning hours and into the midday of 5/4/19, EPA and START conducted air monitoring with a
MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which included an elementary
school, daycare, church, apartment buildings (west of the Site), and adjacent business; no elevated
readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
WFD and Illinois Fire Marshall have control of the Site, as the search remains ongoing for the 1
unaccounted for employees, who are presumed dead. Once the recovery of the bodies has been completed,
Site cleanup operations can commence. The cause of the explosion is still under investigation as of 5/7/19,
and investigators state that it could take up to a month to pinpoint the cause of the explosion. 

2.1.2 Response Actions to Date
5/4/19  5/5/19
Throughout the early morning hours and into the midday of 5/4/19, EPA and START conducted air
monitoring with a MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which
included an elementary school, daycare, church, apartment buildings (west of the Site), and adjacent
business; no elevated readings were detected. WFD established perimeter air monitoring with AreaRae's at
the Site while fighting the fire. When WFD demobilized from the Site, they were not observing any elevated
readings from their instruments. 

Efforts were made initially to try and contain fire suppression water in a detention basin along Sunset
Avenue; however, the fire suppression water overwhelmed containment measures and entered the storm
drain system at some point during the night. The storm drain system flows west with eventual outfall to the
Des Plaines River. EPA and START collected a sample of fire suppression water where available near the
detention basin located along Sunset Avenue. An additional sample of fire suppression water was collected
from a ditch area located just east of the facility. START conducted reconnaissance of the storm drain
system to determine if the water daylights anywhere prior to the Des Plaines River. START surveyed an
area west of the intersection of Sunset Avenue and North Delany Road where it was believed that the storm
drain outfalls to a creek. START was not able to find this outfall. They further searched this undeveloped
area/field and did notice some standing water/ponding water, but this water appeared to be rain water from
the heavy rains that occurred earlier in the week. 

EPA was able to meet with the Facility's CEO on the afternoon of 5/4/19. EPA issued a Notice of Federal
Interest to AB Specialty Silicones, LLC to ensure that appropriate actions are taken to address threatened
releases of hazardous substances from the Site. AB Specialty Silicones, LLC has agreed to: 1) fence and
secure the Site throughout cleanup process; 2) protect work safety, public safety, and the environment
throughout the cleanup process including procurement of the appropriately trained contractors to prepare
plans and conduct the work; 3) cleanup any hazardous substances released or threatening  release and
package for appropriate off site disposal; 4) protect storm drains from any run off from the Site; 5)
coordinate the cleaning of storm sewers with the City of Waukegan. AB Specialty Silicones, LLC also
provided EPA Consent for Access verbally during this meeting. 

5/6/19  5/7/19
The Site remains under the control of the Coroner and Fire Marshall as the search for the final unaccounted
for employee remains ongoing. Site response work remains focused on mitigation of any storm water run off
and preparation for response and removal operations once the Site is released back to the PRP. 

The PRP's contractor continues to manage any storm water run off from the site on a 24hour basis. EPA
coordinated discussions between City of Waukegan Public Works and LCSMC to ensure proper cleaning of
storm sewers impacted by fire suppression water. Cleaning of City of Waukegan storm sewers was
completed on 5/7/19, and cleaning of the LCSMC storm sewers is underway and will continue on 5/8/19.
Additionally, the PRP's contractor has made arrangement to remove potentially contaminated soils and
vegetation from the detention basin where fire suppression water was initially contained. The soil will be
containerized into rolloff containers and will be sampled for waste classification. 

On 5/7/19, EPA OSC met with representatives from OSHA and CSB. During the OSHA and CSB
investigation, EPA will continue to have access to the Site to direct and conduct response actions to
mitigate releases or threatened releases of hazardous substances. 

EPA facilitated site visits with IEPA Office of Emergency Response and Bureau of Water on 5/7/19.
Discussions focused on site status updates, storm sewer cleaning progress, and additional downstream
reconnaissance of potential impacts of fire suppression water near Osprey Lake and the Des Plaines River.
A light sheen was discovered on Osprey Lake near a pedestrian foot bridge; absorbent boom was deployed
to this area by the PRP's contractor. No other evidence of sheening, bank damage/staining or deceased
fish/aquatic life was observed. 

The PRP has retained the services of an environmental consultant to assist with the preparation of all
associated plans (Health & Safety Plan, Work Plan, Air Monitoring, Sampling and Analysis Plan, and any
other reports requested). The PRP's counsel is setting up a electronic database, which the EPA will be able
to access the plant's chemical inventory, plant schematics and all SDSs, and has committed that the
database will be accessible on 5/8/19.

5/8/19  5/12/19
Work continued to focus on the assessment and cleanup of fire suppression water impacts. A berm was
constructed along the northern and western boundaries of the facility to help contain rain water runoff, storm
sewer were cleaned, and a parking lot/driveway impacted by the incident with obvious staining/sheening
was pressure washed. Worked in the drainage ditch along the north side of Sunset Avenue continued
throughout the reporting period. Two underflow dams were constructed, hard and soft boom sets were
placed along the ditch with daily monitoring with replacement and sheen/free product skimming as needed. 

Continued reconnaissance of the area west of the intersection of Sunset Avenue and N. Delaney Road
discovered the outfall of the storm sewer system affected by fire suppression water. Sheen and potential
silicone product was discovered along the drainage ditch and the wetlands area leading to Osprey Lake,
and a few dead fish were observed in the wetlands. Sheen was also observed on Osprey Lake. The PRP's
contractors placed hard boom along the drainage ditch and in Osprey Lake and set up a recovery point on
Osprey Lake. Difficulties have been encountered while attempting to set boom along at the confluence of
the wetlands and Osprey Lake; additional equipment is anticipated to arrive on 5/13/19, so that this task
can be completed. 

START conducted water quality monitoring with a YSI meter at multiple locations along the drainage ditch
west of the intersection of Sunset Avenue and N. Delaney Road; dissolved oxygen readings were all around
11 mg/L. Additional water quality monitoring is planned in the wetlands area west of the drainage ditch. 

On 5/9/19, the Site was released back to the PRP from the Coroner and Waukegan Fire Marshall, as the
search and recovery effort was concluded. A structural engineer conducted an assessment of the
warehouse portion of the facility on 5/10/19; the results of the assessment will be available on 5/13/19, and
the PRP's contractors will finalize their HASP and Work Plan to conduct the removal of hazardous
substances. It is anticipated that removal activities at the facility will commence on 5/14/19 or 5/15/19. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

No information available at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $15,000.00 $10,000.00 $5,000.00 33.33%

Intramural Costs

Total Site Costs $15,000.00 $10,000.00 $5,000.00 33.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

5/4/19
U.S. EPA  1
START  2

5/5/19  5/7/19
U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CSB: Chemical Safety Board
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: milligrams per liter
OSC: OnScene Coordinator
POLREP: Pollution Report: 
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly on Monday mornings. 

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

AB Specialty Silicones Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress POLREP
AB Specialty Silicones Fire

Waukegan, IL 
Latitude: 42.3929181 Longitude: 87.8938617 

To: Mark Johnson, ATSDR
Blaine Kinsley, Illinois EPA
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
Rachel Bassler, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Jaime Brown, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason ElZein, U.S. EPA
HQ EOC, U.S. EPA
John Glover, U.S. EPA
Steve Ridenour, U.S. EPA
Chuck Curtis, Illinois EPA

From: Dan Haag, OnScene Coordinator 

Date: 5/12/2019 

Reporting Period: 5/8/19  5/12/19 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/4/2019 Start Date: 5/4/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description
At approximately 2145 hours on 5/3/2019, an explosion occurred at the AB Specialty Silicones, LLC plant
in Waukegan, Illinois (Site). The explosion could be felt for miles and damage was caused to numerous
adjacent buildings. Waukegan Fire Department (WFD) extinguished the fire by 0330 hours on 5/4/19. The
incident has left 4 dead.  

1.1.2.1 Location
AB Specialty Silicones, LLC is located at 3790 Sunset Avenue in Waukegan, Illinois

1.1.2.2 Description of Threat
AB Specialty Silicones, LLC is a manufacturer and distributor of specialty silicone chemicals, serving
industries including: personal  care, chemical manufacturing, dental & medical, mold making, electronic
encapsulation, adhesives/sealants, coatings, gypsum, and pressroom. Two primary products produced and
stored at the facility include: octamethylcyclotetrasiloxane (product name D4) and polydimethylsiloxane
(product name SF350). Plant representatives also stated that small quantities of toluene, isopropyl alcohol,
acetone, phosphoric acid, acetic acid, and sodium hydroxide flake are stored and used at the plant. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
At 0100 hours on 5/4/19, Illinois EPA requested the assistance of U.S. EPA to conduct air monitoring
downwind of the incident to support WFD. An EPA OSC and START contractors arrived on scene at
approximately 0345 hours and to support WFD and LCHD with downwind air monitoring. Throughout the
early morning hours and into the midday of 5/4/19, EPA and START conducted air monitoring with a
MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which included an elementary
school, daycare, church, apartment buildings (west of the Site), and adjacent business; no elevated
readings were detected.   

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
WFD and Illinois Fire Marshall have control of the Site, as the search remains ongoing for the 1
unaccounted for employees, who are presumed dead. Once the recovery of the bodies has been completed,
Site cleanup operations can commence. The cause of the explosion is still under investigation as of 5/7/19,
and investigators state that it could take up to a month to pinpoint the cause of the explosion. 

2.1.2 Response Actions to Date
5/4/19  5/5/19
Throughout the early morning hours and into the midday of 5/4/19, EPA and START conducted air
monitoring with a MultiRae 5gas meter in the adjacent neighborhood downwind (south of Site), which
included an elementary school, daycare, church, apartment buildings (west of the Site), and adjacent
business; no elevated readings were detected. WFD established perimeter air monitoring with AreaRae's at
the Site while fighting the fire. When WFD demobilized from the Site, they were not observing any elevated
readings from their instruments. 

Efforts were made initially to try and contain fire suppression water in a detention basin along Sunset
Avenue; however, the fire suppression water overwhelmed containment measures and entered the storm
drain system at some point during the night. The storm drain system flows west with eventual outfall to the
Des Plaines River. EPA and START collected a sample of fire suppression water where available near the
detention basin located along Sunset Avenue. An additional sample of fire suppression water was collected
from a ditch area located just east of the facility. START conducted reconnaissance of the storm drain
system to determine if the water daylights anywhere prior to the Des Plaines River. START surveyed an
area west of the intersection of Sunset Avenue and North Delany Road where it was believed that the storm
drain outfalls to a creek. START was not able to find this outfall. They further searched this undeveloped
area/field and did notice some standing water/ponding water, but this water appeared to be rain water from
the heavy rains that occurred earlier in the week. 

EPA was able to meet with the Facility's CEO on the afternoon of 5/4/19. EPA issued a Notice of Federal
Interest to AB Specialty Silicones, LLC to ensure that appropriate actions are taken to address threatened
releases of hazardous substances from the Site. AB Specialty Silicones, LLC has agreed to: 1) fence and
secure the Site throughout cleanup process; 2) protect work safety, public safety, and the environment
throughout the cleanup process including procurement of the appropriately trained contractors to prepare
plans and conduct the work; 3) cleanup any hazardous substances released or threatening  release and
package for appropriate off site disposal; 4) protect storm drains from any run off from the Site; 5)
coordinate the cleaning of storm sewers with the City of Waukegan. AB Specialty Silicones, LLC also
provided EPA Consent for Access verbally during this meeting. 

5/6/19  5/7/19
The Site remains under the control of the Coroner and Fire Marshall as the search for the final unaccounted
for employee remains ongoing. Site response work remains focused on mitigation of any storm water run off
and preparation for response and removal operations once the Site is released back to the PRP. 

The PRP's contractor continues to manage any storm water run off from the site on a 24hour basis. EPA
coordinated discussions between City of Waukegan Public Works and LCSMC to ensure proper cleaning of
storm sewers impacted by fire suppression water. Cleaning of City of Waukegan storm sewers was
completed on 5/7/19, and cleaning of the LCSMC storm sewers is underway and will continue on 5/8/19.
Additionally, the PRP's contractor has made arrangement to remove potentially contaminated soils and
vegetation from the detention basin where fire suppression water was initially contained. The soil will be
containerized into rolloff containers and will be sampled for waste classification. 

On 5/7/19, EPA OSC met with representatives from OSHA and CSB. During the OSHA and CSB
investigation, EPA will continue to have access to the Site to direct and conduct response actions to
mitigate releases or threatened releases of hazardous substances. 

EPA facilitated site visits with IEPA Office of Emergency Response and Bureau of Water on 5/7/19.
Discussions focused on site status updates, storm sewer cleaning progress, and additional downstream
reconnaissance of potential impacts of fire suppression water near Osprey Lake and the Des Plaines River.
A light sheen was discovered on Osprey Lake near a pedestrian foot bridge; absorbent boom was deployed
to this area by the PRP's contractor. No other evidence of sheening, bank damage/staining or deceased
fish/aquatic life was observed. 

The PRP has retained the services of an environmental consultant to assist with the preparation of all
associated plans (Health & Safety Plan, Work Plan, Air Monitoring, Sampling and Analysis Plan, and any
other reports requested). The PRP's counsel is setting up a electronic database, which the EPA will be able
to access the plant's chemical inventory, plant schematics and all SDSs, and has committed that the
database will be accessible on 5/8/19.

5/8/19  5/12/19
Work continued to focus on the assessment and cleanup of fire suppression water impacts. A berm was
constructed along the northern and western boundaries of the facility to help contain rain water runoff, storm
sewer were cleaned, and a parking lot/driveway impacted by the incident with obvious staining/sheening
was pressure washed. Worked in the drainage ditch along the north side of Sunset Avenue continued
throughout the reporting period. Two underflow dams were constructed, hard and soft boom sets were
placed along the ditch with daily monitoring with replacement and sheen/free product skimming as needed. 

Continued reconnaissance of the area west of the intersection of Sunset Avenue and N. Delaney Road
discovered the outfall of the storm sewer system affected by fire suppression water. Sheen and potential
silicone product was discovered along the drainage ditch and the wetlands area leading to Osprey Lake,
and a few dead fish were observed in the wetlands. Sheen was also observed on Osprey Lake. The PRP's
contractors placed hard boom along the drainage ditch and in Osprey Lake and set up a recovery point on
Osprey Lake. Difficulties have been encountered while attempting to set boom along at the confluence of
the wetlands and Osprey Lake; additional equipment is anticipated to arrive on 5/13/19, so that this task
can be completed. 

START conducted water quality monitoring with a YSI meter at multiple locations along the drainage ditch
west of the intersection of Sunset Avenue and N. Delaney Road; dissolved oxygen readings were all around
11 mg/L. Additional water quality monitoring is planned in the wetlands area west of the drainage ditch. 

On 5/9/19, the Site was released back to the PRP from the Coroner and Waukegan Fire Marshall, as the
search and recovery effort was concluded. A structural engineer conducted an assessment of the
warehouse portion of the facility on 5/10/19; the results of the assessment will be available on 5/13/19, and
the PRP's contractors will finalize their HASP and Work Plan to conduct the removal of hazardous
substances. It is anticipated that removal activities at the facility will commence on 5/14/19 or 5/15/19. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

No information available at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $15,000.00 $10,000.00 $5,000.00 33.33%

Intramural Costs

Total Site Costs $15,000.00 $10,000.00 $5,000.00 33.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command
AB Specialty Silicones, LLC
U.S. Environmental Protection Agency

3.2 Cooperating Agencies
Chemical Safety Board
City of Waukegan Department of Public Works
Illinois Environmental Protection Agency
Illinois State Fire Marshal
Lake County Emergency Management Agency
Lake County Health Department
Lake County Stormwater Management Commission
U.S. Department of Labor  Occupational Safety & Health Administration
Waukegan Fire Deparment

4. Personnel On Site

5/4/19
U.S. EPA  1
START  2

5/5/19  5/7/19
U.S. EPA  1
START  1

5. Definition of Terms

ATSDR: Agency for Toxic Substances and Disease Registry
CSB: Chemical Safety Board
IEPA: Illinois Environmental Protection Agency
LCEMA: Lake County Emergency Management Agency
LCHD: Lake County Health Department
LCSMC: Lake County Stormwater Management Commission
mg/L: milligrams per liter
OSC: OnScene Coordinator
POLREP: Pollution Report: 
PRP: Potentially Responsible Party
START: Superfund Technical Assessment and Response Team Contractor
U.S. EPA: United States Environmental Protection Agency
WFD: Waukegan Fire Department

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
POLREPS to be submitted weekly on Monday mornings. 

7. Situational Reference Materials

No information available at this time.








